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January 11, 1988 

Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the December, 1987 Progress Report for RI/FS project at the 
SCP Carlstadt site. This report has been prepared by Dames & Moore, on behalf of the 
Committee representing the Respondents named in the Administrative Order on 
Consent No. n CERCLA-50114, in accordance with Paragraph 28B of the Order. 

Very truly yours, 

DAMES & MOORE 

Gerard M. Coscia, P.E. 
Project Manager 

GMC/jhm 
Attachment 

cc: Chief, Super fund Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

T. Armstrong 
General Electric 

J. Koczan 
Dames & Moore 

0C3632 

OFFii ES \XORLP\X1Dc 

file:///XORLP/X1Dc


ATTACHMENT 1 

SCP RI/FS PROGRESS REPORT 
DECEMBER 1987 

PROOBESS AND STATUS 

1. The RI field work (including resampling) was completed on December 14. A total 
of 61 soil samples were collected for priority pollutant analysis: 17 from 0 to 
2 feet, 17 from 5 to 6 feet, 17 from top of clay, 3 from bottom of clay (MW-2D, 
-5D and -7D), 1 from mid-clay at MW-2D, 1 from mid-clay at MW-5D, 2 from 
mid-clay at MW-7D, and 3 duplicates. Eleven additional clay samples were 
collected for volatile organic analysis: 2 from MW-5D, 8 from MW-7D, and 1 
duplicate. Eight sediment samples plus one duplicate were collected from Peach 
Island Creek for priority pollutant analysis. Additionally, 10 field blanks and 10 
trip blanks were prepared. 

2. The second round of water sampling was performed during the week of 
December 21. The four surface water samples were collected on December 22, 
two days after a minor rainfall. These samples correspond to the low tide, low 
stream flow event. Ten ground water samples plus one duplicate were collected 
from the seven shallow and three deep wells. All 15 water samples will be 
analyzed for priority pollutants. Additional samples were collected from 
MW-3S, -6S, and -73 for split PCB analysis after cleanup. Additionally, three 
field blanks and three trip blanks were prepared. 

3. Five undisturbed clay samples were collected for permeability testing: one from 
MW-2D, one from MW-5D, and three from MW-7D. Permeability testing and 
classification testing are in progress for all clay samples collected. 

4. The laboratory chemical analysis is in progress. No problems have been 

encountered thus far with respect to holding times, method detection limits, or 

general laboratory performance. 
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5. No comments on the geophysical data had been received from the EPA by 
December 31. 

TECHNICAL ISSUES 

At the location of B-1, two samples were collected within the sludge pit 
using hand augers: 0 to 2 feet and 5 to 6 feet. "Rie top of clay sample was collected, 
with EPA concurrence, in a boring adjacent ot the pit because the surface of the pit 
would not support a drill rig (necessary for the deeper sample). All boreholes into the 
clay (MW-IS, -2D, -5D and -7D) were double-cased to the top of clay (4-inch casing 
grouted in an 8-inch hole). All boreholes were grouted upon completion. 

SCHEDULE 

The resampling field work and the second round of water sampling were 

both completed within schedule (see POP Revision 6 for revised RI schedule). 

PLANNED ACTIVrnES — JANUARY 1988 

1. Continue laboratory analysis, laboratory data QA review, and site analysis. 

2. Meet with EPA on January 7 to discuss overall project schedule. 
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